CA-PMM

Project Name: withhold at Source System Project

OCIO Project #: 1730-186

Department: Franchise Tax Board

Reporting Period: From: To:

Current Task Summary

Team Member to Project

Manager

Task or Deliverable

Scheduled

Completion Date | Completion Date

Actual

Issues?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary

Yes/No

Explanation

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned
tasks?

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number [Description

Due Date

Status

Team Member to PM (2)
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OCIO Project #: 1730-186 Team Member to Project
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CA-PMM

Project Name: withhold at Source System Project

OCIO Project #: 1730-186

Department: Franchise Tax Board

Reporting Period: From: 7/1/09

To: 9/30/09

Current Status Report

Project Manager to Sponsor

Questions Yes/No Cause Impact Action Required
Delay of the following: Continue to utilize state
procument of technical resources to work on
consulting resources, framework development
1. Were recent milestones completed on N Executive Order S- |Architecture framework and system design. RFO is
schedule? ° 09-09 development, system in process to procure
design and development. |technical consulting
resources to begin Jan
2010.
Rescheduled Architecture [Continue to utilize state
framework development resources to work on
and the start of functional |framework development
2. Were any key milestones or deliverables Executive Order S- |development and system design. RFO is
Yes .
rescheduled? 09-09 in process to procure
technical consulting
resources to begin Jan
2010.
3. Was work done that was not planned? No
4. Were there any changes to scope? No
5. Were tasks added that were not originally
. No
estimated?
6. Were any tasks or milestones removed? No
7. Were any scheduled tasks not started? No

PM to Sponsor (2)
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CA-PMM

Project Name: withhold at Source System Project

OCIO Project #: 1730-186

Department: Franchise Tax Board P rOJ ec‘: M an ag er to S po nsor
Reporting Period: From: 7/1/09 To: 9/30/09
Change contract strategy  |[RFO is in process to
o Executive Order S- for technical consulting contract with a single
8. Are there any new major issues? Yes  149.09 resources vendor for a technical
consulting team.
Loss of 7 technical Utilize additional state
consulting resources resources when available.
. RFO is in process to
9. Are there any staffing problems? Yes Egi)c;tlve Order S procure technical consulting
resources to begin Jan
2010.
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CA-PMM

Project Name: withhold at Source System Project

OCIO Project #: 1730-186

Department: Franchise Tax Board

Project Manager to Sponsor

Reporting Period: From: 7/1/09 To: 9/30/09
Look Ahead View
Questions Yes/No Impact Action Required
Functional development will not Utilize additional state resources
1. Will upcoming critical path milestones or progress as planned when available. RFO is in process to
deliverables be delayed? Yes procure technical consulting
resources to begin Jan 2010.
Remaining project tasks will be Utilize additional state resources
2. Do any key milestones or deliverables need rescheduled when available. RFO is in process to
Yes : .
to be rescheduled? procure technical consulting
resources to begin Jan 2010.
3. Is there any unplanned work that needs to
No
be done?
4. Are there any expected or recommended N
changes to scope? °
5. Are there any tasks not originally estimated N
that will need to be added? °
6. Are there any tasks or milestones that N
should be removed from the plan? °
Functional development will be delayed [Utilize additional state resources
when available. RFO is in process to
7'. Are there any sch;aduled tasks whose start Yes procure technical consulting
will likely be delayed? resources to begin Jan 2010.
8. Are any major new issues foreseeable? Yes Proposed new legislation would impact [Monitor external proposed legislative
schedule and resources changes
9. Are any staffing problems anticipated? No

PM to Sponsor (2)
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CA-PMM

Project Name: withhold at Source System Project

OCIO Project #: 1730-186

Department: Franchise Tax Board P roj GCt M an ag er to S po nsor
Reporting Period: From: 7/1/09 To: 9/30/09

PM to Sponsor (2) Page 6 of 15



CA-PMM

Project Name: withhold at Source System Project

OCIO Project #: 1730-186

Department: Franchise Tax Board PrOject Manager to SpOhSOI’

Reporting Period: From: 7/1/09 To: 9/30/09

Current Status and Accomplishments:
Describe deliverables completed and milestones met during this reporting period.

* Finalized the Test Plan; Began development of Test Rules and Conditions
* Finalized Conversion Plan

» Began Benchmark ( Proof of Concept)

» Continue Framework development

» Completed 1st draft review of the RFO

» Completed High level Functional Design for Interfaces

* Development of requirements for Interfaces are on schedule

* Acceptance Test Plan drafted and in 1st level review

Project Milestones:
List key milestones and their dates from the project schedule.

Target | Forecast

Date Date Status

Milestone

Cause & Impact to
Implementation Date

Date Completed

Please see attached Project Schedule

Variances

“Significant Variance”.

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or

Schedule X Utilize additional state resources when available. RFO is in process
to procure technical consulting resources to begin Jan 2010.

Milestones X same as above

Deliverables X same as above

PM to Sponsor (2)
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CA-PMM

Project Name: withhold at Source System Project

OCIO Project #: 1730-186

Department: Franchise Tax Board PrOjeCt Manager to SpOnSOI'
Reporting Period: From: 7/1/09 To: 9/30/09
R Utilize additional state resources when available. RFO is in process
esources X to procure technical consulting resources to begin Jan 2010.
OneTime Cost X
Continuing Cost X

PM to Sponsor (2) Page 8 of 15



CA-PMM

Project Name: withhold at Source System Project

OCIO Project #: 1730-186

Department: Franchise Tax Board P roj GCt M an ag er to S po nsor
Reporting Period: From: 7/1/09 To: 9/30/09
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CA-PNIM

Project Name: withhold at Source System Project

OCIO Project #: 1730-186

Department: Franchise Tax Board

Reporting Period: From: 7/1/09

To:

9/30/09

Sponsor to Executive Committee

Summary Milestones and Highlights

Project Milestones:

List key milestones and their dates from the project schedule. Explain in issues section if a milestone’s status is behind.

Milestone

Target
Date

Forecast
Date

If Delayed, Impact to

Status Implementation Date

Date Completed

Please see attached Project Schedule

Variances

Variance”.

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or “Significant

* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

Caution . .
Schedule M Develoment is behind schedule due to loss of contractors. Release RFO in mid-
October in order to procure new vendor to start Jan 2010.

Milestones X Same as Above

Deliverables X Same as Above

Resources X Same as Above

One Time Cost X

Continuing Cost X

Sponsor to Exe Comm
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CA-PNIM

Project Name: withhold at Source System Project

OCIO Project #: 1730-186

Department: Franchise Tax Board

Reporting Period: From: 7/1/09

To: 9/30/09

Monitoring Vital Signs Scorecard

Sponsor to Executive Committee

Vital Sign Variance Value | Your Score Score Justification
High Degree of Buy-In 0 o
1. Customer Buy-In Medium Degree of Buy-In 1 0 § Customer is fully supportive of project.
Low Degree of Buy-In 2 =
Strong Viability 0 I
2. Technology Viability Medium Viability 1 0 § Technology environment remains viable.
Weak Viability 2 >
<S% 0 & |Loss of contractors and furloughs has delayed th
" S S @ [Loss of contractors and furloughs has delayed the
3. Status of the Critical Path (delay) 5% t100:/0 % ; 1 g critical path.
> ()
4. Cost-to-Date vs. Estimated Cost-t <5% 0 9
D.ateo(?\i;:]ﬁ-er)a € vs. Eslimated Lostto 5% to 10% 1 0 § Cost-to-Date is less due to loss of contractors.
>10% 2 >
Oto3 0 Risks include available funding for new vendor may
5. High-Probability. High-Impact 4106 1 < ot be enough for the scope of work to be
R.isksg ¥, Hig P 1 5 [completed by implementation; complexity inherent
2 |with interfaces with multiple systems; and potential
>6 2 new legislation expanding project scope.
6. Unresolved Issues On time 0 Lost most project contractors due to Executive
(on time resolution) Late with no impact 1 Order. RFO is in process to contract new vendor to
Late impacting the critical path 2 begin Jan 2010.
Fully engaged 0 @ s full itted and receiving f t
. . - 7 @ |Sponsor fully committed and receiving frequen
7. Sponsorship Commitment | :artlally engaged t y 0 8 |updates on project status.
naaequate engagemen
Strong alignment 0 © |proiect obiectives still meet ber of
. n N - roject objectives still meet a number O
o
8. Strategy Alignment = Pakrtlal allgr|1_ment t ; 0 8 | departmental strategic goals.
eakK or no alignmen
Strong 0 o
. . Business value is strong based on current project
) -to- Medium 1 @
9. Value-to-Business ediu 0 8 scope.
Weak 2

Sponsor to Exe Comm
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CA-PNIM

Project Name: withhold at Source System Project

OCIO Project #: 1730-186

Department: Franchise Tax Board

Sponsor to Executive Committee

Reporting Period: From: To: 9/30/09
10. Vendor Viability (provide Strong 0 o . ,
. T ) = |Remaining vendor provides strong management
rationale for the rating in the field Medium 1 0 8 | oerformance
following the scorecard) Weak 2 s P '
>90% on time 0
11. Milestone Hit Rate 80 902/ ontime 7 1 (‘E Outside of the resource constraints, the team has
(rate of achievement as planned) <807 2 0 5 g met project milestones.
6 ONn time
. . >90% on time 0 < . )
12. Deliverable Hit Rate 80-90% on time y 1 @ [Outside of the resource constraints, the team has
(rate of production as planned) <80% 2 0 > g met project deliverables.
o on time
>90% assigned and available 0 Lost contractors due to Executive Order. State staff i
13. Actual vs. Planned Resources 80-90% assigned and available 1 os* contractors die fo Fxecufive rder. >tate sttt s
<80% assigned and available 5 working less than planned due to furloughs.
(o]
14. Overtime Utilizati =1o% 0 =
(%' of\/e?’f(;:tn?hat Iilszsvlgrr;ime) 15-25% 1 0 § Overtime use has been minimal.
>25% 2 =
W I-(Ijighli/ Ffflgfitivi ? » Overall, the team works collaboratively; however,
. oderately tirecuve ® |morale issues persist due to budget issues, changing
15. Team Effectiveness 1 g development strategies and staff has taken on
Ineffective 2 additional responsibilites due to limited resources.
Total 9 Y
Green=0-8
Yellow =9 - 19
Red = 20+

Vendor Viability Rating Rationale
Vendor provides strong management performance.

Sponsor to Exe Comm




Milestone and Deliverable Planned Actual Planned Actual
Start Date | Start Date | Completion | Completion
Date Date
Finance Approval (external) 4/26/2007 | 5/11/2007 1/10/2008 12/31/2007 100%
Complete Information Technology 11/1/2007 | 12/3/2007 1/31/2008 2/20/2008 100%
Procurement Plan (ITPP) and
obtain approval
Project Start (DOF Approved 1/10/2008 | 1/10/2008 1/10/2008 1/10/2008 100%
12/31/07)
Prepare & Release Bid Document 1/10/2008 2/1/2008 2/11/2008 5/19/2008 100%
for IV&V Oversight Services
Receive Vendor Proposals for 3/10/2008 6/3/2008] 3/10/2008 6/3/2008 100%
Oversight Services
Evaluate/Review Vendor Proposals | 3/12/2008 6/4/2008] 4/14/2008 6/18/2008 100%
Award Oversight Vendor 7/1/2008 7/1/2008]  7/1/2008 10/15/2008 100%
Agreement
Oversight Vendor Starts 7/15/2008 | 10/17/2008] 7/15/2008 10/17/2008 100%
Research: Develop & Release 7/1/2008 10/1/2008 9/1/2008 55%
Competitive Bid Solicitations for
Technical Consultants
Sr. Developer 1 7/1/2008 10/30/2008 9/1/2008 10/30/2008 100%
Developer 2 7/1/2008 12/23/2008 9/1/2008 12/23/2008 100%
Developer 3 7/1/2008 12/23/2008 9/1/2008 12/23/2008 100%
Developer 4,5,6 7/1/2008 4/15/2009 9/1/2008 4/23/2009 100%
Sr. Tester 1 7/1/2008 4/15/2009 9/1/2008 4/28/2009 100%
System Testers 2-3 7/1/2008 4/15/2009 9/1/2008 4/28/2009 100%
2 Integration Testers 4-5 7/1/2008 9/1/2008
Software/Hardware Research: 7/1/2008 9/1/2008 9/1/2008 10/30/2008 100%
Develop & release competitive bid
solicitation document for software
license acquisitions
Project Planning 7/1/2008 7/1/2008] 9/30/2008 2/1/2009 100%
Receive Vendor Proposals for 10/10/2008 | 11/21/2008] 10/10/2008 80%
Technical Consultants
Sr. Developer 1 10/10/2008 | 11/21/2008) 10/10/2008 11/21/2008 100%
Developer 2 10/10/2008 1/12/2009| 10/10/2008 1/12/2009 100%
Developer 3 10/10/2008 1/12/2009| 10/10/2008 1/12/2009 100%
Developer 4,5,6 10/10/2008 5/6/2009| 10/10/2008 5/6/2009 100%
Sr. Tester 1 10/10/2008 5/6/2009| 10/10/2008 5/6/2009 100%
System Testers 2-3 10/10/2008 5/6/2009| 10/10/2008 5/6/2009 100%
2 Integration Testers 4-5 10/10/2008 10/10/2008
Receive Vendor Proposals for 10/10/2008 | 10/14/2008] 10/10/2008 10/14/2008 100%
Software/Hardware Products
Review Technical Consultants 10/13/2008 12/1/2008] 11/14/2008 80%
Bid Responses
Sr. Developer 1 10/13/2008 12/1/2008| 11/14/2008 12/12/2008 100%




Developer 2 10/13/2008 1/13/2009| 11/14/2008 1/23/2009 100%
Developer 3 10/13/2008 1/13/2009| 11/14/2008 1/23/2009 100%
Developer 4,5,6 10/13/2008 5/6/2009| 11/14/2008 5/20/2009 100%
Sr. Tester 1 10/13/2008 5/6/2009| 11/14/2008 5/20/2009 100%
System Testers 2-3 10/13/2008 5/6/2009| 11/14/2008 5/20/2009 100%
2 Integration Testers 4-5 10/13/2008 11/14/2008
Review Bid Responses for 10/13/2008 | 10/14/2008] 11/7/2008 10/14/2008 100%
Software/Hardware
Award Technical Consultant 12/1/2008 12/1/2008 65%
|Agreement
Sr. Developer 1 12/1/2008 1/21/2009) 12/1/2008 1/21/2009 100%
Developer 2 12/1/2008 2/17/2009| 12/1/2008 2/17/2009 100%
Developer 3 12/1/2008 2/17/2009) 12/1/2008 2/17/2009 100%
Developer 4,5,6 12/1/2008 5/27/2009| 12/1/2008 5/27/2009 100%
Sr. Tester 12/1/2008 5/25/2009| 12/1/2008 5/25/2009 100%
System Testers 2-3 12/1/2008 12/1/2008
2 Integration Testers 4-5 12/1/2008 12/1/2008
Award Procurement 11/14/2008 | 10/30/2008) 11/14/2008 10/30/2008 100%
Software/Hardware Agreements
Technical Consultant Starts 1/8/2009 1/8/2009 50%
Sr. Developer 1 1/8/2009 2/23/2009 1/8/2009 2/23/2009 100%
Developer 2 1/8/2009 3/9/2009 1/8/2009 3/9/2009 100%
Developer 3 1/8/2009 3/16/2009 1/8/2009 3/16/2009 100%
Developer 4,5,6 1/8/2009 1/8/2009
Sr. Tester 1/8/2009 6/1/2009 1/8/2009 6/1/2009 100%
System Testers 2-3 1/8/2009 1/8/2009
2 Integration Testers 4-5 1/8/2009 1/8/2009
Receive Software 1/8/2009 1/8/2009 1/8/2009 1/8/2009 100%
Develop Business Requirements | 8/1/2008 7/31/2008] 12/31/2008 12/31/2008 100%
*Develop System Requirements 12/8/2008 7/31/2008] 2/28/2009 91%
Develop Core System 8/1/2008 7/31/2008) 2/28/2009 93%
Requirements
Develop Interface System 12/8/2008 7/31/2008) 2/28/2009 67%
Requirements
Design System 3/1/2009 3/1/2009] 5/31/2009 12%
Architecture Design 3/1/2009 3/19/2009 80%
Functional Design 3/1/2009 7/14/2009 10%
Develop System 6/1/2009 3/19/2009] 3/30/2010 6%
Architecture/Framework 6/1/2009 3/19/2009 80%
Development
Functional Development 6/1/2009 9/9/2010 2%
Test 10/1/2009 4/30/2010
Conversion 2/1/2010 5/31/2010 5%
User System Acceptance Testing 5/1/2010 7/31/2010




Training 6/1/2010 7/31/2010
Implement into Operation 8/2/2010 8/2/2010
Conduct Project Retrospective 9/1/2010 9/30/2010
Prepare Post Implementation 8/1/2011 1/31/2012

Evaluation Report (PIER)




